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3. LOOKING AHEAD

XDC:

WEBSERVER: Evaluate performance issues with new web design. Prepare for additional 
virtual host for asr.science.energy.gov.

ACRF SECURITY:  Improve security at ACRF Web sites containing sensitive 
information (See ECO612 and ECO563). SSL Certificates are in place. 
LDAP servers are running at BNL and ANL and the BNL server is getting 
any updates from the PeopleDB and is replicating those updates to the 
ANL server. Update: Received new hardware for LDAP server at BNL.  
Next: Install and configure LDAP server on new hardware, assign 
permanent dedicated hostname. Develop applications, e.g.: PeopleDB 
profile editor, IT VLAN and examine options for implementing a single 
sign-on system.

PROBLEM REPORTING:  Focusing attention on ECO545 to consolidate DQPR and 
PIF/CAR problem reporting forms. Mostly complete, reviewing flow of 
information through different problem states and various roles, responsibilities, 
and email distribution lists. Update: in final review stage before release to  
production.  For feature details see:  
http://www.db.arm.gov/DQPR/NewFeatures.html

TDMA: Optical properties and CCN VAPs ready to be released. Update: Don Collins  
produced new sample files that include size distribution from APS.  Ingest  
modification are completed and in final review stages.

AMF Ancillary Facility Data for China: Make data available before STM.  Update:  
Completed the data for the first deployment site (Zhangye, Western China),  
Additional data for the second deployment (Xianghe) have been delivered to the  
XDC.

5. NEW INSTRUMENTS AND DATA STREAMS

XDC:

http://www.db.arm.gov/DQPR/NewFeatures.html


DATASETS SUBMITTED TO THE FIELD CAMPAIGN BROWSER THROUGH THE      
XDC:   

CJC DATA Continued collecting final data for the RHUBICII Experiment 
http://iop.archive.arm.gov/armiop/2009/cjc/rhubicII/ 

SGP DATA RACORO Data continues to arrive:

http://iop.archive.arm.gov/armiop/2009/sgp/racoro/

The SPARTICUS preliminary data area is being created, anticipating the start of the FC 
next month.

NSA DATA An updated dataset for the ISDAC field campaign arrived:

http://iop.archive.arm.gov/armiop/2008/nsa/isdac/strappcip_ec/

http://iop.archive.arm.gov/armiop/2008/nsa/isdac/strappcip_doe/

6. ACCOMPLISHMENTS

XDC:

8. ISSUES 

XDC:

NEWDESIGN WEBSITE:  Work continued on the php template for the XDC pages, the 
Publications Database Application, and the Research Highlights.  Many in the 
group are learning WordPress to update the XDC web pages. 

CSPHOT & SUOMINET MENTORSHIP:  Continue to monitor Cimel issues. Updating 
ingest for level 2 data.  Updated ingest to fix minor problem with principle planes 
DOD.  Nauru instrument was swapped out for calibration and new data transfer 
software was installed.  Barrow instrument was sent back to Aeronet for 
calibration.  Gathered shipping information for Cimel parts.  Reviewing possible 
ARRA purchases.  Sent a letter of support for a proposal being submitted to the 
NASA Earth Venture Solicitation, which is also exploring an associated field 
campaign proposal.  Details on individual Cimel issues are available in the IMMS 
report http://www.db.arm.gov/IMMS/.

http://www.db.arm.gov/IMMS/
http://iop.archive.arm.gov/arm-iop/2008/nsa/isdac/strapp-cip_doe/
http://iop.archive.arm.gov/arm-iop/2008/nsa/isdac/strapp-cip_ec/
http://iop.archive.arm.gov/arm-iop/2009/sgp/racoro/
http://iop.archive.arm.gov/arm-iop/2009/cjc/rhubicII/


PeopleDB:  Work began on cleanup to the database and data in the web applications. 

PUBLIST:  Finished cleaning up dead publication links.  Other problem links are being 
reviewed.

LDAP:   The connection issue between ANL and BNL has been fixed.  Now the two 
LDAP servers sync well.  Updated the php scripts to sync PeopleDB and LDAP. 
See documentation at 
http://wiki.arm.gov/bin/view/Engineering/LdapResources#LDAP_Schema   

FC METADATA:  Continued with metadata for the ISDAC AAF Field Campaign.  Fifty
five percent of the datasets are completed.

TDMA:  The size distribution and hygroscopic ingests are complete.  We are awaiting 
documentation (waiting on TDMAAPS file integration processing, in addition to 
some quality flag issues) before they are officially announced.  The CCN data 
ingest is being modified to handle additional QC information and is ready to be 
released for testing on development. Comments are being solicited before being 
released for final testing on development.

Don has provided new sample integrated TDMAAPS data for the size 
distribution measurements.  This will require an update to the size distribution 
ingest, which is underway.  (Hydroscopic ingest will remain the same.)  Work on 
the collection script is on hold.  See ECO00587, BCR01491.  

NWS SOUNDINGS:  Received quality controlled high resolution sounding data for 
August 2009.  The Topeka site changed recently from 6 second resolution to 1 
second resolution.  The following data streams are available through the ARM 
Archive:

nsa06snwsupabrwX1.00, nsa06snwsupabrwX1.b1

sgp06snwsupaddcX1.00, sgp06snwsupaddcX1.b1

sgp01snwsupaounX1.00, sgp01snwsupaounX1.b1

sgp01snwsupatopX1.00, sgp01snwsupatopX1.b1

DQPR/PIFCARDQR:  More progress this month on ECO00545: Simplify and 
Streamline the Problem Reporting Forms.  The system is pending development of 
production release plan.  Additional details about the progress can be found at 
http://www.db.arm.gov/DQPR/NewFeatures.html

SARS:  Received request to add additional reviewer for virtual accounts; work in 

http://www.db.arm.gov/DQPR/NewFeatures.html
http://wiki.arm.gov/bin/view/Engineering/LdapResources#AP_Schema


progress.

FC DATABASE:  As part of ECO13125, added new tables to FC database.  Kathy D. 
continued assisting Sherman B with queries and provided expertise on current FC 
web page content and procedures.

WEB SYSTEM:  Web usage statistics for all years are upcoming.   Currently configuring 
and writing scripts to use webalizer to generate the usage statistics.

FILE TRANSFER STATS: The XDC sent 9,671 files with a volume of ~257 GB this 
month.  
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